DITCH REPAIR + IMPROVEMENTS
Jackson County - Judicial Ditch 19

April 3, 2019

Construction of the improvements for the Jackson County - Judicial Ditch 19 has been on hold since January due to the winter months. The next step in construction is to have survey come out on April 4th to stake the location of the new mainline alignment. After that, Svoboda will have the USIC locate the four windmill collector lines in the area of the new alignment. Within the next two to four weeks Svoboda plans to hydro vacuums down to the windmill collector lines to have a visual of the actual line location and depth. Once we know the exact location of the collector lines we will discuss the actual footage that the boring will need to be. During this time the crew will also be performing tile investigation on the location of the two existing 24” clay and 27” concrete in that area. Depending upon weather conditions and amount of rainfall this spring Svoboda plans on starting installing 42” HDPE mainline at station 67+00 (near the road). The crew also plans to complete the 42” boring in this area in early May as well.